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AUG 1 6  1993 
Mr. Mattin Hestmark 
U. S. Environmental Protection Agency, Region VI11 
A’ITN: Rocky Flats Prqject Manager, 8HWM-RI 
999 18th Street. Suite 500, 8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Clicny Creek Drive South 
Denver, Colorado 80222- 1530 

Gentlemen: 

Enclosed for your *. files are two copies each of the meeting minutes from the September 3, 

1993, re-scoping meeting for Operable Units 7 and 11 at the Rocky Flats Plant. 

If you have any questions. please call Robert H. Birk of my staff at 966-5921. 

Sincerely , 

Enclosure 

cc w/Enclosure: 
A. Rampenaap, EM-453 
B. Brainnrd, OPA, RFO 
Administrative Record 

cc w/o Enclosure: 
W. Busby, EG&G 
T. O’Rourke, EG&G 
A. Duran, EPA 
D. Maxwell, EPA 
J. Schieffelin, CDH 
D. Norbeny, CDH 
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EF-46522 (Rev. 7/93) ADMlN RECORD 

Richard J.bdassburger 
Acting Director 
Environmental Restoration Division 
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Meeting Minutes For Re-Scoplng Of Operable Units 7, Present 
landfill, and 11, West Spray Field. 

Meeting Date: 3-September-93 
Location: In ta rlocken , Large Conference Room. 
M eetl ng Participants: 

Joe Schieff elln Arturo D u m  
Dave Norberry 

c - E n \ L i m n m w  Pm!lwon A a e w  

Rwkv Flats Office - 
Robert 8irk Tim O'Rourke 

Kelly O'Neill 
5. M. Stotler Carp, 
Greg Davis 

e Untt 11. W ~ Y  Field. (OU -11) lwes. 

EG&G summarized the proposal to integrate both phases of fl8ld work into 
a comprehensive investfgation designed to support a final action. This 
final action would be summarized in the farm of a corrective measures 
study. CDH stated that in general, the response to the proposal submitted 
by DOE was positive. CDH feels that as is, the hybrid process 
incorporating CERCLA requirements into the RCRA closure process per the 
IAG has been problematic, 

CDH proposed an alternative approach essentially re-starting the process 
for OU 11 through the development of a closure plan rather than revision 
of the Phase I Work Plan and development of an IM/IRA decision document. 
CDM felt that this may be the optimum time to make a clean break from 
the IAG process which may save time in the long run. EG&G pointed out 
that althbugh this was a workable alternative, this would require an 
additional public comment period for the closure plan and may not be the 
optlmum approach from a schedule standpoint. EG&G stated that revising 
the work plan via technical memorandum (TM) would allow site 
characterization to begin sooner. In addition, the closure plan process 
could be incorporated into the TM format. 

EPA concurred that the EG&G proposal should be acceptable provided that 



the endpoint meets closure plan decision criteria. EPA suggested 
incorporating the TM for field work into the closure plan at a later date. 
This would allow concurrent field work and closure plan development. 

CDH pointed aut that risk assessment requirements for a closure plan 
would be less extensive than the current IAG requirements. 

CDH feels either procew can 4e designed to obtain the final objective of 
evaluating current site conditions, determining if site data exceeds 
background levels or detectioo limits for non-background elements, and 
determine if further actions are necessary or if clean closure is 
obtainable. CDH stated that they would approve either optlon EG&G and 
DOE proposed. All part*ss concurred with the objective for the OU 11 
process and further concurred that the most effective option, from a cost 
and schedule standpoint would be acceptable. 

- 

EG&G agreed to research in detail both options and make a recommendation 
to DOE for transmittal to the agencies, 

EG&Q explained that future rnilestones would be significantly irnpaoted by 
this rescoping. The near future mliestone for the Phase 1 RFVRI Report 
most likely would not be met while many of the outyear milestones would 
be accelerated or deleted. 

CDH stated that although it fully supported this effort, schedule impacts 
resulting from delays in past funding or prioritization would still be the 
mponsibility of DOE. CDH further stated that new scope or changes in 
scope were justification for milestone extensions. 

l2ummmm 

AH parties concurred that the objectives for closure stated above were 
accurate. 

All parties concurred with integrating both phases of field investigations 
into a single phase. Furtfwr, it was agreed that revising the work plan via 
TM would be the most practical approach from 8 scheduling standpoint. 

All parties concurred that EG&G and DOE would further research which 
optlon might be the most effective approach to obtain closure and 
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recommend this approach to the agencies by means of an informal meeting 
prior to formal submittal to ensure all parties are satisfied. 

CDH and EPA agreed to provide their ConcunencB in writing to DOE, 

OU 7. Present L I s sua 

The proposal waa summarized for the agencies. Briefly, this included: i. 
Remove the baseline risk assessment from Phase 1 activities since it was 
proposed that the BRA no longer drove the IM/IRA. Closure activities are 
driven by the Colorado hazardous Waste Act closure requiternents and 
supported by EPA guidance on presumptive remedies. This would 
streamline the IM/IRA decision document. 2. Allow revision of the Phase I 
Work Plan to incorporate an assessment of all pathways rathet than only 
Phase I pathways. This would allaw deletion of the Phase 11 Work Plan. 

EPA and CDH both agreed that the BRA wa$ not necessary to decide to 
remediate OU 7, Closute criteria would be ARARs rather than tisk, 

Significant discussion occurred regarding the BRA, CDH remmmendcd that 
the BRA be performed post closure as a performance measurement for 
closure. 

Both agencies agreed that additional field activities to assess the 
groundwater pathway should be performed prior to closure to support 
closure design. CDH recommended that the Phase I Work Plan not be 
modified. CDH felt that any additional field work could be documented in 
the IMAM decision dacument so that the IM/IRA would not be delay@d. 
EG&Q pointed out that the most effective means, from a scheduling 
standpoint, would be to modify the work plan and perform field activities 
concurrently with IWIRA Decision Document development. CDH’s final 
position wag that they did not have a strong preference haw the field 
activities were to be Implemented as long as no impacts to the IWIRA 
Decislon Document occurred. 

EPA and CDH stated that closure criteria should be based upon ARARS. 
Once ARARS have been met, the site is considered closed and that ARARS 
take precedence over risk In this case. 
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CDH would like to see Phase I data presented as an informal document, At 
this time hawevet, CDH does not want to eliminate the Phase I RFVRI 
report milestone. CDH feels that this milestone will not be needed but 
that the current schedule freeze due to background comparison issues 
should suffice until the OU 7 schedule can be modified in detail. CDH and 
EPA both recognize that the baseline on which the original IAG Table 6 
milestones were developed haa changed slgnificantly. All parties further 
recognized that impacts from the change in baseline will impact the 
current schedula assumptions and eventually require modifications to 
Table 6 milestones. 

CDH inquired as to the final disposition of the landfill pond. All parties 
agreed that the pond would not be adequate to serve as part of the final 
IWIRA due to ita design . One of the concerns is that the pond's proximity 
to the landfill makes installation of an alternative leachate collection 
system difficult without prior closure of the pond. The project manager 

. from S. M. Stoller felt that, based on Phase I data, there was a good 
chance that the sediments in the pond would have to be remediated and 
this would further complicate the issue. It was pointed out by EG&G that 
ecotoxicological tests run on the sediments indicated no adverse 
ecological effects but this does not correspond to human health risk. 

I 

CDH was Interested in the status of the construction of the new landfill, 
Their position on this is that they full expect to see closure of the 
Present Landfill in accordanw with the IAQ. COH and EPA both stated that 
they do not recognize NEPA as a constraint to opening the new landfill 
particularly in the case of the construction schedule being impacted by an 
EIS. 80th agencies felt that the current CERCWRCRA process met NEPA 
procedural guidellnas. 

EG&G stated that resolution of issues pertalning to comparison of site 
specific data to background values and data aggregation was still critical 
to OU 7 schedule. 

All parties agreed that the baseline risk assessment would not be 
necessary until post ctosure. 

All parties agreed It was acceptable to modify the Phase I Work Plan via 
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TM ta support a comprehensive, full pathways field investigaiion. 

In addition to fiefd sampling requirements, data completeness will be 
addressed in the TM. This will include an assessment of current data. 

An informal presentation of the Phase 1 data will be presented to the 
agencies prior to transmittatof the TM. At this stage the necessity of a 
Phase I RFI/RI report will be fee-evaluated. The agencies felt that this 
should suffice to eliminate the Phase I RFWRI report milestone. 

CDH and €FA agreed to provide their concurrence in writing to ROE. 


